
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 
CENTRAL VALLEY REGION 

 
ORDER NO. R5-2005-0900 

          
CALIFORNIA WATER CODE SECTION 13308  

TIME SCHEDULE ORDER 
 

REQUIRING 
 

BYRON SANITARY DISTRICT 
CONTRA COSTA COUNTY 

TO COMPLY WITH A TIME SCHEDULE  
 
This Order is issued to Byron Sanitary District (hereafter known as “Discharger”) and is based on 
provisions of California Water Code Section 13308 which authorize the Regional Water Quality Control 
Board, Central Valley Region (hereafter known as Regional Board) to issue a Time Schedule Order. 
 
The Executive Officer of the Regional Board finds with respect to the Discharger’s acts, or failures to 
act, that: 
 
1. Waste Discharge Requirements (WDRs) Order No. 5-00-058, adopted by the Regional Board on  

17 March 2000, prescribes requirements for Byron Sanitary District.    

2. The Discharger owns and operates a municipal wastewater treatment facility in the town of Byron.  
The facility is on Assessor’s Parcel Numbers 002-180-01, -02, and 002-032-02 at the east end of 
Camino Diablo Road in Sections 2 and 11, T1S, R3E, MDB&M. 

3. Cleanup and Abatement (C&A) Order No. R5-2002-0733 was issued by the Executive Officer on 
22 November 2002.  The C&A Order requires that the Discharger submit technical reports and 
construct wastewater treatment system improvements to comply with the WDRs. 

WASTEWATER SYSTEM 

4. The WWTF serves approximately 180 residences, an elementary school, the Contra Costa Boys 
Ranch (140 residents), and 30 small commercial facilities.  

5. The Discharger’s current treatment system consists of a 40,000-gallon Imhoff tank with 
approximately six acres of unlined effluent storage ponds and 14 acres of percolation disposal 
area.  The WDRs allow flows of up to 80,000 gallons per day (gpd). 

VIOLATIONS OF THE WDRS, 2000-2002 

6. In 1999, the Discharger applied for revised WDRs to allow expansion of the percolation disposal 
area, and proposed to utilize part of a 20-acre agricultural parcel on the south side of the facility 
for that purpose.  Prior to revising the WDRs, staff inspected the facility on 12 November 1999 
and completed a review of the case file.  Numerous violations of the previous WDRs (Order No. 
80-188) were found.  Although the effluent storage pond berms had been recently rehabilitated, 
there was evidence of seepage from the ponds into an adjacent drainage ditch and wetlands area.  
Dense wetlands vegetation was encroaching on the pond berms.  The Imhoff tank reportedly had 
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not been pumped in over ten years and solids had accumulated to the point of significant system 
bypass.  The facility fence was in poor repair and duck decoys were observed floating in the 
effluent storage ponds.  A flow meter had only recently been installed, but limited data showed 
that the daily influent flows were far in excess of the plant’s permitted capacity.  Based on 
sporadic groundwater monitoring data, the shallow water table, and neighboring wetlands area, 
staff was also concerned about groundwater quality impacts.  

7. Accordingly, the Provisions of Order No. 5-00-058 included a schedule for submittal of technical 
and monitoring reports to document the Discharger’s progress in assessing potential water quality 
impacts and implementing facility and operational improvements as needed to prevent those 
impacts.   

8. Between adoption of the current WDRs in March 2002 and adoption of the C&A Order in October 
2002, there were several violations, including spills and threatened spills due to inadequate 
storage/disposal capacity and pond berm maintenance.  Additionally, there were numerous 
violations due to the Discharger’s failure to submit monitoring reports and inadequate monitoring 
reports.  The entire history is found in the Findings of C&A Order No. R5-2002-0733 and are 
summarized below. 

9. On 23 June 2000, Regional Board staff issued a Notice of Violation (NOV) to the Discharger for 
failure to submit the Environmental Mitigation Report for the new effluent disposal area and 
failure to submit monthly monitoring reports since adoption of the WDRs.   

10. On 11 October 2000, the Executive Officer directed the Discharger to provide an Interim Budget 
Estimate and Financing Plan pursuant to Section 13267 of the California Water Code.  This 
request was based on the Discharger's statements about lack of funds to perform routine 
maintenance, repairs, monitoring, and capital improvements.  No response was received. 

11. On 24 April 2001, the Executive Officer issued a second request for reports pursuant to Section 
13267 of the California Water Code for failure to submit monthly monitoring reports, quarterly 
monitoring reports, the final Environmental Mitigation Report, the Interim Budget Estimate and 
Financing Plan, and certification of the Discharger’s formal adoption of the plan.  No response 
was received. 

12. On 29 May 2001, the Executive Officer issued an Administrative Civil Liability (ACL) Complaint 
for failure to comply with the 24 April 2001 Section 13267 letter.  The Discharger and the 
Executive Officer subsequently settled the ACL Complaint with the Discharger’s payment of 
$5,000 and submittal of the reports listed in the Settlement Agreement.   

13. The assessment of groundwater and surface water quality impacts presented in the Wastewater 
Facilities Plan indicated that the WWTF has degraded groundwater and surface water quality with 
respect to nitrogenous compounds and coliform bacteria.  Due to naturally occurring saline 
groundwater, there does not appear to be any degradation of groundwater or surface water caused 
by discharge of total dissolved solids in the wastewater.  Based on this assessment, the report 
recommended improvements to the existing facility that included stabilizing the effluent storage 
pond levees, lining the effluent storage ponds, converting them to aerobic stabilization ponds, and 
constructing a disinfection system. 
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14. On 19 November 2001, Regional Board staff transmitted comments on the Interim Budget 
Estimate and Financing Plan and the Wastewater Facilities Plan.  Staff expressed concern that the 
District’s budget showed a deficit for 2002, and did not project expenses and income through 2004 
as requested.  The letter requested that the comments be addressed by 30 December 2001. 

15. On 21 December 2001, the Discharger submitted a response to staff’s comments on the 
Wastewater Facilities Plan and requested additional time to address all comments on the Interim 
Budget Estimate and Financing Plan.  The letter stated that the requested information would be 
provided by 30 January 2002.  The additional information was never received. 

16. On 21 August 2002, staff met with the Discharger and its new consultant.  The history of WDRs 
violations and current compliance status were discussed at length.  The Discharger proposed to 
prepare a revised Wastewater Facilities Plan and proceed from there using the State Revolving 
Fund Loan Program as the funding source for the project.  The Discharger agreed that a Cleanup 
and Abatement Order should be used to formalize the scope and schedule of tasks leading to 
completion of the facility improvements.    

VIOLATIONS OF THE CLEANUP AND ABATEMENT ORDER 

17. Due to failure to comply with the WDRs, C&A Order No. R5-2002-0733 was signed by the 
Executive Officer on 22 November 2002.  The C&A Order required the Discharger to comply 
with WDRs No. 5-00-058, and to submit technical reports demonstrating the Discharger’s efforts 
to plan, design, and implement facility improvements needed to protect water quality.  
Specifically, the following submittals were required: 

a. A Wastewater Facilities Plan Project Report for the proposed wastewater system prepared in 
accordance with State Revolving Fund Policy by 15 January 2003. 

b. A draft environmental document prepared pursuant to the California Environmental Quality 
Act (CEQA) by 15 May 2003. 

c. Improvements design documents equivalent to 50 percent plans and specifications approved by 
the State Revolving Fund (SRF) Loan Program and a copy of the Preliminary SRF Loan 
Commitment for the project by 30 August 2003. 

d. A complete Report of Waste Discharge (RWD) for the improved wastewater treatment facility 
by 30 September 2003.   

e. A copy of the certified Negative Declaration or other applicable CEQA document by 
30 September 2003. 

f. A copy of the Final Revenue Program submitted to the SRF Loan Program by 
30 December 2003. 

g. A copy of the Authority to Award letter from the SRF Loan Program and the Notice to Proceed 
issued to the contractor selected for construction of the facilities improvements by 
28 February 2004. 
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h. A Wastewater System Construction Status Report by the 30th of the each month until 
construction is complete. 

i. A letter certifying that construction is complete and startup testing of the system is imminent 
by 30 September 2004. 

j. A letter certifying that startup testing and operator training are complete, and that the 
wastewater system is fully operational By 30 October 2004. 

18. The Discharger has submitted some of the technical reports required by the C&A Order but has 
failed to implement recommendations contained in the reports to improve the wastewater 
treatment system.  The following details events since issuance of the C&A Order. 

19. C&A Order Task No. 1 requires that the Discharger submit a Wastewater Facilities Plan Project 
Report by 15 January 2003.  On 15 January 2003, the Discharger submitted a report entitled 
“Wastewater Feasibility Study Supplement”, which presented a revised assessment of facilities 
improvements options.  The report indicated that the Discharger had opted to connect the Byron 
Sanitary District to the Discovery Bay Community Services District (DBCSD) facility, pending 
the approval of the DBCSD board of directors.  The report stated that the Discharger would pursue 
construction of a new wastewater treatment facility at the existing site if the DBCSD board did not 
approve the connection and would comply with the schedule set forth in the C&A Order. 

20. On 2 May 2003, the Discharger informed staff that negotiations with DBCSD were not yet 
completed, and requested extension of the CEQA document deadline until DBCSD made a final 
decision. 

21. On 17 June 2003, the Discharger submitted a Status Report, which detailed Byron Sanitary 
District’s efforts to pursue an agreement with DBCSD for wastewater treatment and disposal.  The 
Discharger reported that DBCSD would not commit to the buy-in cost for BSD customers until 
DBCSD completed its negotiations with a developer, which were ongoing.   

22. On 26 June 2003, staff issued a NOV for failure to submit the draft environmental document for 
the project, which was due on 15 May 2003.  Staff noted that the Discharger delayed the planning 
and design process to hold additional public meetings to address concerns expressed by its 
customers, and had diligently pursued securing the DBCSD agreement.  Therefore, staff agreed 
not to recommend enforcement of the deadlines in the Cleanup in Abatement Order as long as 
BSD actively pursued the project and diligently attempted to resolve any issues that arise.  The 
NOV requested that the Discharger submit a monthly Cleanup and Abatement Status Report to 
document all efforts to secure funding and an agreement and an estimated schedule for submittal 
of the environmental document and the State Revolving Fund Loan Commitment.   

23. On 14 August 2003, the Discharger requested that the Regional Board relieve Byron Sanitary 
District (BSD) of essentially all monitoring requirements, stating that the financial burden of 
monitoring and reporting was too high.  On 8 September 2003, the Executive Officer issued 
Revised MRP No. 5-00-058, which incorporated revisions to reduce the frequency of certain 
monitoring and reduce the number of analytical tests required. 
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24. On 15 August 2003, the Discharger submitted the August Monthly C&A Order Status Report, 
which indicated that DBCSD would not provide wastewater treatment services to BSD’s 
customers and that BSD had decided to continue operating a wastewater treatment facility at the 
current site.  The Discharger requested additional time to perform a pilot test of solar-powered 
evaporator units to determine whether enhanced evaporation might be used to minimize the size 
and cost of lined treatment/disposal ponds. 

25. On 8 September 2003, staff responded to the status report, stating that the Discharger must 
proceed in a timely manner to comply with the C&A.  Staff noted that the proposed pilot test was 
acceptable, but that it would further delay compliance, which was neither necessary nor 
appropriate.  The Discharger was asked to submit a C&A Order Status Report specifying proposed 
submittal dates for the revised Wastewater Facilities Plan, environmental document, and design 
documents by 15 October 2003. 

26. On 3 November 2003, staff commented on the 15 October status report and proposed compliance 
plan.  The proposed schedule included a six-month pilot test of solar-powered evaporator units and 
compliance with the last task of the C&A Order by November 2005, approximately one year 
behind schedule.  While noting that staff cannot grant a formal extension to the C&A, staff again 
agreed to forego recommending enforcement with regard to the remaining tasks of the C&A Order 
if the Discharger complied with the following schedule:   

a. Submit a report certifying that the evaporation units have been installed in the treatment ponds 
by 30 January 2004. 

b. Submit the geotechnical engineer’s report that presents specific design recommendation for 
pond berm rehabilitation and pond lining systems by 30 March 2004. 

c. Submit the pilot test results and a revised Wastewater Facilities Plan by 30 August 2004. 

27. On 18 February 2004, the Discharger submitted a letter certifying that the evaporation units were 
installed on 11 February 2004.  The submittal was nineteen days late. 

28. In a 16 April 2004 status report, the Discharger informed staff that it was in the process of 
retaining a consultant to complete the geotechnical engineer’s report.   

29. On 1 March 2004, the Discharger reported that one of the wastewater ponds was leaking into the 
neighboring wetlands area.  According to the written spill report, which was received on 
29 March 2004, the leak was repaired shortly after it was discovered. 

30. On 9 May 2004, the Discharger reported another leak due to a rodent hole in the same pond.  The 
written spill report, received on 17 May 2004, stated that the leak was quickly repaired. 

31. On 4 August 2004, staff met with the Discharger to discuss C&A Compliance issues.  The 
Discharger informed staff that the pilot test results were not promising, and that the Discharger 
would probably proceed with planning for a new package treatment plant at the existing site.  The 
Discharger questioned the need for the geotechnical report and indicated that the District Board 
had not yet approved a contract for the work.  Staff reminded the Discharger that the geotechnical 
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report was overdue and was required to complete the Wastewater Facilities Plan, which was due 
on 30 August 2004. 

32. On 4 August 2004, the Discharger submitted a request for a grant under the State Water Resources 
Control Board’s Small Community Grant Program. 

33. The Discharger’s August 2004 Monthly Monitoring Report stated that a geotechnical engineer had 
been retained and that a report would be submitted by the end of September 2004.  A preliminary 
geotechnical engineer’s report was submitted on 29 November 2004 (243 days past due).  The 
Wastewater Facilities Plan has not been submitted, and is currently 128 days past due. 

34. On 11 November 2004, the Discharger’s consultant transmitted a request to further reduce the 
monitoring frequency for the wastewater treatment system to every other month.  The consultant 
reported that the Discharger believes its annual monitoring costs are a financial burden.  The 
consultant reported that annual monitoring costs are $14,400 ($2,924 for quarterly monitoring and 
reporting and $336 for monthly monitoring for months when quarterly monitoring tasks are not 
performed).   

35. In summary, the Discharger’s facility needs major improvements to ensure compliance with the 
WDRs and to protect water quality.  The Discharger will require financial assistance in the form of 
loans and/or grants to construct those improvements.  The Discharger has attempted to proceed 
with planning, funding, and design of those improvements, and certain aspects of the project have 
been delayed through circumstances beyond the Discharger’s control.  However, since DBCSD 
informed the Discharger that it would not allow connection to its wastewater treatment facility, the 
Discharger has failed to proceed in a timely manner with an alternate plan of action to comply 
with the C&A Order and WDRs.  It has been four years since the Discharger knew of the need for 
facility improvements, but no significant progress has been made.  The facility continues to 
degrade groundwater quality and pose a threat to surface water quality.  In addition, the 
Discharger’s financial stability is uncertain and, by the Discharger’s own admission, it lacks the 
will to increase user fees sufficiently to support adequate monitoring, operation and maintenance, 
and reasonable consulting fees for technical assistance in planning, funding, and design of the 
needed improvements. 

OTHER ISSUES 

36. Discharge Specification B.1 limits the average dry weather influent flow to 80,000 gallons per 
day.  Because the Discharger could not provide accurate historical flow data for the facility when 
staff was preparing the updated WDRs in 2000, the flow limitation was selected to allow the 
Discharger to continue receiving waste from existing customers and to accommodate minimal 
growth.  However, the flow limitation was based in part on Finding No. 13 of the WDRs, which 
states:   

“Percolation rates in the evaporation/percolation ponds have decreased…due to 
bypass of solids from the Imhoff tank over an extended period.  The Discharger 
proposes to drain the ponds, reconfigure them and renovate the levees”. 
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The Discharger has not completed any pond rehabilitation that would improve percolation 
rates, and the Imhoff tank continues to be loaded beyond its capacity to properly settle solids 
that promote pond clogging. 

37. Since January 2003, reported monthly average influent flows at the facility have ranged from 
45,000 gpd to 99,000 gpd.  Beginning in January 2004, monthly average flows routinely exceeded 
the flow limitation.  However, monthly monitoring reports for the months of April through July 
2004 noted that the flow meter appeared to be malfunctioning and overstating flows, and that the 
meter would be repaired or replaced.   

38. After recalibration and testing, the Discharger replaced the flow meter in August 2004.  No flow 
data were reported for August 2004, and the reported flow for October 2004 was 69,000 gpd.  
Because of the questionable flow data for most of the 2004 dry weather season, it is unknown 
whether the Discharger is in compliance with the flow limitation set forth in the WDRs.  However, 
wet weather monthly average flows had increased to above 80,000 gpd before the flow meter 
problems occurred, and there may be significant inflow and infiltration due to the high water table. 

39. On 6 July 2004, staff responded to the Discharger’s request to review a proposed new service 
connection.  The connection was intended to serve a church with a school and public assembly 
facilities and would require that the property be annexed into the Discharger’s district before the 
service connection can be made.  Because it was unclear whether the Discharger was violating its 
flow limitations, staff requested that the Discharger monitor flows for at least two months after 
correction of the flow measurement problem before deciding whether there was sufficient capacity 
to allow the increased service to the church.  Prior to installing the new flow meter, the Discharger 
issued a “will-serve” letter to the church.  It is not known whether the LAFCO has approved the 
annexation. 

40. On 5 August 2004, Contra Costa County Planning Commission staff informed Regional Board 
staff of plans to extend rapid transit serve to the Byron area.  The project would involve adding a 
light rail system utilizing existing railroad tracks to connect commuters to the Pittsburg BART 
station, and would allow new commercial development near the stations (one of which would be 
served by the Discharger’s facility).  County staff asked Regional Board staff’s opinion of the 
Discharger’s ability to accommodate additional growth.  Staff informed the County of the ongoing 
compliance issues and concerns about the facility, and suggested that no project be approved that 
would impact the Discharger’s ability to comply with the WDRs. 

41. Based on concerns about available wastewater storage and disposal capacity and the apparent 
growth pressure within the Discharger’s service area, it is appropriate to impose penalties for 
exceeding the flow limitation imposed by the WDRs, as restructured under this Order. 

REGULATORY CONSIDERATIONS 

42. As a result of the events and activities described in this Order, the Regional Board finds that the 
Discharger has caused or permitted waste to be discharged in such a manner that it has created, 
and continues to threaten to create, a condition of pollution or nuisance.  The Regional Board also 
finds that the Discharger is discharging waste in violation of WDRs Order No. 5-00-058 (as 
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described in Findings 6 through 16), in violation of C&A Order No. R5-2002-0733 (as described 
in Findings 17 through 42), and threatens to violate the flow limitations of the WDRs.  

43. The Regional Board’s Water Quality Control Plan (Fourth Edition) for the Sacramento River and 
San Joaquin River Basins (Basin Plan) designates beneficial uses, includes water quality 
objectives to protect the beneficial uses, and includes plans to implement the water quality 
objectives.  

44. Surface water drainage is to the Sacramento/San Joaquin River Delta. The beneficial uses of the 
Sacramento/San Joaquin River Delta are municipal and domestic supply; agricultural supply; 
industrial service supply; water contact recreation; non-contact water recreation; warm and cold 
freshwater habitat; migration of aquatic organisms; spawning, reproduction and/or early 
development; wildlife habitat; and navigation.   

45. The beneficial uses of the groundwater beneath the site are municipal and domestic supply, 
agricultural supply, industrial service supply, and industrial process supply. 

46. Section 13267(b) of the California Water Code states: “ In conducting an investigation specified in 
subdivision (a), the regional board may require that any person who has discharged, discharges, or is suspected of 
having discharged or discharging, or who proposes to discharge waste within its region, or any citizen or domiciliary, 
or political agency or entity of this state who has discharged, discharges, or is suspected of having discharged or 
discharging, or who proposes to discharge, waste outside of its region that could affect the quality of waters within its 
region shall furnish, under penalty of perjury, technical or monitoring program reports which the regional board 
requires.  The burden, including costs, of these reports shall bear a reasonable relationship to the need for the report 
and the benefits to be obtained from the reports.  In requiring those reports, the regional board shall provide the person 
with a written explanation with regard to the need for the reports, and shall identify the evidence that supports 
requiring that person to provide the reports.” 

47. The Discharger owns and operates the facility subject to this Order.   Monitoring reports and other 
technical reports are necessary to determine compliance with the Waste Discharge Requirements 
and with this Order.  

48. Section 13308(a) of the California Water Code (CWC) provides that: “If the regional board determines 
there is a threatened or continuing violation of any cleanup and abatement order, cease and desist order, or any order 
issued under Section 13267 or 13383, the regional board may issue an order establishing a time schedule and 
prescribing a civil penalty which shall become due if compliance is not achieved in accordance with that time 
schedule.”   

49. Section 13308(b) of the CWC provides that: “… The amount of the penalty may not exceed ten thousand 
dollars ($10,000) for each day in which violation occurs.”   

50. This Time Schedule Order is issued in accordance with Section 13308 of the California Water 
Code and establishes a time schedule for compliance and civil penalties for violation(s) of the 
Time Schedule Order. 

51. The penalties allowed under CWC Section 13308 are specified below for the tasks required to 
attain compliance with C&A Order No. R5-2002-0733 and WDRs No. 5-00-058.  A lesser amount 
would not provide the incentive to make improvements to the wastewater system necessary to 
achieve compliance.  The specified civil penalty amounts are not intended to punish or redress 
previous violations.  Issuance of this Order does not preclude the Board from adopting a future 
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order assessing civil liability or penalties for the violations of C&A Order No. R5-2002-0733 and 
WDRs No. 5-00-058 that occurred prior to adoption of this Time Schedule Order, or that are not 
addressed in this Order. 

52. In accordance with California Water Code section 13308(c), if the Executive Officer determines 
that the Discharger has failed to comply with the time schedule contained in this Order, the 
Executive Officer may issue a complaint pursuant to CWC Section 13323(a) alleging the 
violation(s) of the time schedule and setting forth the amount of civil penalty due under this Order.  
The Discharger may either pay the civil penalty or request a hearing before the Regional Board. 

53. The issuance of this Order is an enforcement action by a regulatory agency and is exempt from the 
provisions of the California Environmental Quality Act, pursuant to Section 15321(a)(2), Title 14, 
California Code of Regulations. 

54. Any person affected by this action of the Regional Board may petition the State Water Resources 
Control Board to review the action in accordance with Section 2050 through 2068, Title 23, 
California Code of Regulations.  The petition must be received by the State Water Resources 
Control Board, Office of Chief Counsel, P.O. Box 100, Sacramento, CA, 95812-0100, within 30 
days of the date on which the Regional Board action took place.  Copies of the law and regulations 
applicable to filing petitions are available at www.swrcb.ca.gov/water_laws/index.html and also 
will be provided upon request.   

IT IS HEREBY ORDERED that, pursuant to Sections 13308 and 13267 of the California Water Code, 
Byron Sanitary District, its agents, successors, and assigns, shall in accordance with the following tasks 
and time schedule, implement the following measures and the facility upgrades required to ensure long-
term compliance with WDRs No. 5-00-058, or any revisions to those WDRs.   

Any person signing a document submitted under this Order shall make the following certification:    

“I certify under penalty of law that I have personally examined and am familiar with the 
information submitted in this document and all attachments and that, based on my knowledge and 
on my inquiry of those individuals immediately responsible for obtaining the information, I believe 
that the information is true, accurate, and complete.  I am aware that there are significant 
penalties for submitting false information, including the possibility of fine and imprisonment.” 

1. At least 60 days prior to approving any new sewer connection, the Discharger shall submit a 
water balance demonstrating that the facility has adequate treatment, storage, and disposal 
capacity to accommodate the flow, and that the increased flow will not cause any violations of 
WDRs Order No. 5-00-058.  Service shall not be granted until the Executive Officer expressly 
approves the water balance.  Failure to comply with this limitation shall result in a penalty of 
$5,000 for each new equivalent dwelling unit (EDU) connection. 

2. By 27 April 2005, the Discharger shall submit a Wastewater Facilities Plan Project Report for the 
proposed wastewater system.  The report shall be prepared in accordance with SRF/Small 
Community Grant Fund Policy and shall also be submitted to the SRF/Small Community Grant 
Fund Program for concurrent review.  Failure to submit a complete report shall result in a penalty 
of $5,000 per day in which the report is late or incomplete. 
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3. If requested by staff, the Discharger shall submit a report that addresses staff’s comments on the 
Wastewater Facilities Plan Project Report within 30 days of the date of the request.  Any such 
request will be made in writing and will reference this Order.  Failure to submit the complete 
report shall result in a penalty of $1,000 per day in which the report is late or incomplete.   

4. By 27 April 2005, the Discharger shall submit all documentation required to obtain a grant for 
planning and design of the improvements described in the approved Wastewater Facilities Plan 
Project Report to both the Regional Board and to the SRF/Small Community Grant Fund 
Program.  Failure to submit a complete report shall result in a penalty of $2,500 per day in which a 
report is late or incomplete. 

5. Within 30 days of written notification of any inadequacies in the grant application, the Discharger 
shall submit all required additional information to both the Regional Board and to the SRF/Small 
Community Grant Fund Program.  Failure to submit a complete report shall result in a penalty of 
$1,000 per day in which a report is late or incomplete. 

6. Within 60 days of submittal of the revised planning and design grant application, the Discharger 
shall submit a copy of complete application(s) for an SRF loan and/or a construction grant under 
the Small Community Grant Fund Program.  Failure to submit a complete report shall result in a 
penalty of $2,500 per day in which a report is late or incomplete. 

7. Within 240 days of submittal of the Final Wastewater Facilities Plan Project Report, the 
Discharger shall submit a 90 Percent Design Report consisting of a narrative description of the 
design basis, design calculations, and design of the planned improvements; engineering drawings; 
and construction specifications.  Failure to submit a complete report shall result in a penalty of 
$2,500 per day in which a report is late or incomplete. 

8. Within 30 days of staff’s approval of the 90 Percent Design Report, the Discharger shall submit a 
complete Report of Waste Discharge (RWD) for the improved wastewater treatment facility.  At a 
minimum, the RWD shall include all of the information listed in Attachment A, the Additional 
Information Requirements.   In accordance with State Board Resolution No. 68-16, the RWD must 
demonstrate, through presentation and analysis of site-specific information, that operation of the 
proposed system:  

a. Will not degrade the quality of groundwater beneath the site; or 

b. May cause degradation, but: 

i. The degradation will not exceed applicable water quality goals; 

ii. Best Practicable Treatment and Control (BPTC) will be employed; 

iii. The degradation is consistent with maximum benefit to the people of the State; and 

iv. The degradation will not unreasonably affect the beneficial uses of the groundwater. 

Failure to submit a complete report shall result in a penalty of $2,500 per day in which the report is 
late or incomplete. 
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9. If requested by staff, the Discharger shall submit a RWD Addendum that addresses staff’s 
comments on the RWD within 30 days of the date of the request.  Any such request will be made 
in writing and will reference this Order.  Failure to submit a complete report shall result in a 
penalty of $1,000 per day in which the report is late or incomplete. 

10. Within 60 days of receipt of the Preliminary SRF Loan Commitment or construction Grant 
Approval for the project, the Discharger shall submit a copy of the Final Revenue Program 
submitted to the SRF Loan Program, if SRF funds will be utilized.  Failure to submit a complete 
report shall result in a penalty of $2,500 per day in which the report is late or incomplete. 

11. Within 60 days of receipt of the Preliminary SRF Loan Commitment or construction Grant 
Approval for the project, the Discharger shall submit a copy of the Authority to Award letter from 
the SRF Loan Program (if applicable) and the Notice to Proceed issued to the contractor selected 
for construction of the facilities improvements.  Failure to submit a complete report shall result in 
a penalty of $1,000 per day in which the report is late or incomplete.  

12. Within 15 days of the date of the Notice to Proceed, the Discharger shall submit a copy of the 
certified Negative Declaration or other applicable CEQA document for the project.  Failure to 
submit a complete report shall result in a penalty of $1,000 per day in which the report is late or 
incomplete. 

13. Within 30 days of the date of the Notice to Proceed and by the 30th of the month each month 
thereafter until construction is complete, the Discharger shall submit a Wastewater System 
Construction Status Report.  Failure to submit complete reports shall result in a penalty of $500 
per day in which a report is late or incomplete. 

14. Within 180 days of the date of the Notice to Proceed, the Discharger shall submit a letter 
certifying that construction is complete and startup testing of the system is imminent.  Failure to 
submit a complete report shall result in a penalty of $2,500 per day in which the report is late or 
incomplete. 

15. Within 240 days of the date of the Notice to Proceed, the Discharger shall submit a letter 
certifying that startup testing and operator training are complete, and that the wastewater system 
is fully operational.  Failure to submit a complete report shall result in a penalty of $2,500 per day 
in which the report is late or incomplete. 

16. Beginning with the month of January 2005, the Discharger shall submit a Monthly Compliance 
Status Report.  These reports shall describe all work completed during the month to comply with 
this 13308 Order, the C&A Order, and the WDRs.  These reports shall be submitted by the 10th 
day of the following month (e.g., the January monthly report is due by 10 February).   
Failure to submit complete reports shall result in a penalty of $500 per day in which a report is late 
or incomplete.  

In addition to the above, the Discharger shall comply with all applicable provisions of the California 
Water Code that are not specifically referred to in this Order.  As required by the California Business 
and Professions Code Sections 6735, 7835, and 7835.1, all technical reports shall be prepared by, or 
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under the supervision of, a California Registered Engineer or Registered Geologist and shall be signed 
by the registered professional. 
 
If, in the opinion of the Executive Officer, the Discharger fails to comply with the provisions of this 
Order, the Executive Officer may refer this matter to the Attorney General for judicial enforcement or 
may issue a complaint for administrative civil liability. 
 
Failure to comply with this Order may result in the assessment of an Administrative Civil Liability up to 
$1,000 or up to $10,000 per day of violation, depending on the violation, pursuant to the California 
Water Code, including sections 13268, 13350, and 13385.  The Regional Board reserves its right to take 
any enforcement actions authorized by law. 
 
This Order is effective upon the date of signature. 
 
 

  THOMAS R. PINKOS, Executive Officer 
 

   7 January 2005 
 (Date)    
 
Additional Documents: Attachment A 
ALO: 1-Apr-05 


